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PE 0605457A: Army Integrated Air and Missile Defense (AIAMD) UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605457A: Army Integrated Air and Missile Defense (AIAMD)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 246.691 270.180 277.374 -   277.374 349.231 394.260 210.580 135.072 Continuing Continuing
DU4: Advanced Electronic
Protection Enhancements AEPE

-   -   15.163 -   15.163 -   -   -   -   Continuing Continuing

S40: ARMY INTEGRATED AIR
AND MISSILE DEFENSE (AIAMD)

246.691 270.180 262.211 -   262.211 349.231 394.260 210.580 135.072 Continuing Continuing

Note
FY13 (+$26,479) To provide for continuation of the Army Integrated Air and Missile Defense (AIAMD) Program and Advanced Electronic Protection Enhancements
(AEPE).

A. Mission Description and Budget Item Justification
This system is an integral part of the overall Air and Missile Defense (AMD) architecture and will provide for an incrementally fielded Integrated Air and Missile Defense
Fire Control System/capability for the Army Air and Missile Defense Battalions. Funding in this program element provides for the overarching Army Integrated Air and
Missile Defense (AIAMD) Architecture and Army IAMD Battle Command System (IBCS) components necessary to produce an AIAMD capability. The AIAMD Program
represents a shift from a traditional system-centric weapon systems acquisition to a component-based acquisition. This component-based acquisition will provide
the most efficient way to acquire and integrate the components of the incremental AIAMD architecture. Unlike traditional acquisition programs that focus primarily
on the development of a single system or platform, the AIAMD Program is structured to enable the development of an overarching system-of-systems capability
with participating Air and Missile Defense (AMD) components functioning interdependently to provide total operational capabilities not achievable by the individual
element systems. The AIAMD Program achieves this objective by establishing the incremental AIAMD architecture and developing the following products:  the IBCS,
the Integrated Fire Control Network (IFCN), and the Plug & Fight (P&F) Interface kits. The IBCS provides common Army IAMD Battle Command System (IBCS)
Engagement Operations Center (EOC) that replaces seven current weapon system unique Battle Management Command, Control, Communications, Computers
and Intelligence (BMC4I) components in an AMD Battalion.  The IFCN provides fire control connectivity and enabling distributed operations. A P&F Interface kit
enables the multiple sensor and weapon components for netted operations. AIAMD has been designated as the Army's Pathfinder for the development of a Joint Track
Management Capability.

The Office of the Secretary of Defense (OSD) Acquisition Decision Memorandum (ADM) directed restructuring the AIAMD program to include AIAMD capability in the
following systems: Terminal High Altitude Area Defense (THAAD), Air and Missile Defense Brigades (ADA Bde), Air and Missile Defense Commands (AAMDC), Indirect
Fire Protection Capability (IFPC) within IFPC/Avenger Composite Battalions and Air Defense and Airspace Management (ADAM) cells. The restructured program will
include two Product Improvements. Product Improvement 1 will include placing Phased Array Tracking to Intercept of Target (PATRIOT) components directly on the
Integrated Fire Control Network (IFCN) and employing a common set of C2 tools across Air Defense Artillery (ADA) formations with a First Unit Equipped (FUE) in
FY 2019. Product Improvement 2 will integrate THAAD on the IFCN. An IBCS Critical Design Review (CDR) is planned for second quarter FY 2012, along with the
contributing programs CDRs. AIAMD CDR is scheduled for third quarter FY 2012. The IBCS prototype is scheduled for delivery to the Government System Integration
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APPROPRIATION/BUDGET ACTIVITY
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Laboratory (GSIL) in February FY 2012. Modeling and Simulation will be conducted throughout the program. The AIAMD original Acquisition Program Baseline (APB)
was approved on 28 June 2010 and is being revised per ADM.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 251.124 270.607 250.895 -   250.895
Current President's Budget 246.691 270.180 277.374 -   277.374
Total Adjustments -4.433 -0.427 26.479 -   26.479

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 4.500 -  
• SBIR/STTR Transfer -7.470 -  
• Adjustments to Budget Years -   -   26.479 -   26.479
• Other Adjustments 1 -1.463 -0.427 -   -   -  
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0605457A: Army Integrated Air and Missile
Defense (AIAMD)

PROJECT
DU4: Advanced Electronic Protection
Enhancements AEPE

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
DU4: Advanced Electronic
Protection Enhancements AEPE

-   -   15.163 -   15.163 -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The advanced electronic protection (EP) enhancement program funds efforts to assess and initiate development of fixes to the Army's air and missile defense
systems vulnerability to digital radio frequency memory (DRFM) deceptive electronic attack (EA).  The assessment effort includes both radars and RF data links
and will incorporate the latest threat information, comparable work being executed by the other services and conceptual EP solutions.  The conceptual solutions
will be a combination of direct individual sensor mitigation techniques and multiple sensor network approaches. The tasks are:  (1) Conduct individual radar and RF
guided missile digital simulations capable of assessing system performance when exposed to current and future deceptive EA techniques. (2) Purchase and modify
commercial and military off-the-shelf DRFM injection units to insert actual high fidelity EA signals into the radar's and guided missile's receivers. (3) In conjunction with
the Joint Electronic Protection for Air Combat (JEPAC) unit and the Army Research Laboratory's Survivability Assessment Directorate conduct and evaluate field tests
of deceptive EA against Army air and missile defense systems.  Use results to formulate near term tactics, technique and procedures for immediate fielding and to
identify the highest priority areas to concentrate future development efforts. (4) Develop and implement models of Army air and missile defense systems and electronic
attack effects to be used to the Extended Air Defense Simulation (EADSIM) for initial assessment of deceptive EA effects on the overall defense capability and potential
network-based solutions. (5) Based on the results obtained from the simulations and field tests initiate the development of countermeasure EP techniques for air and
missile defense radars and guided missile seekers.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Title: Advanced Electronic Protection Enhancements
Description: Funding is provided for the following effort

FY 2013 Plans:
Conducting Threat Assessments and Modeling and Simulation to formulate near term tactics, technique and procedures for
immediate fielding and to identify the highest priority areas to concentrate future development efforts.

-   -   15.163

Accomplishments/Planned Programs Subtotals -   -   15.163

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A
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PROJECT
DU4: Advanced Electronic Protection
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E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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PROJECT
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
S40: ARMY INTEGRATED AIR
AND MISSILE DEFENSE (AIAMD)

246.691 270.180 262.211 -   262.211 349.231 394.260 210.580 135.072 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This system is an integral part of the overall Air and Missile Defense (AMD) architecture and will provide for an incrementally fielded Integrated Air and Missile Defense
Fire Control System/capability for the Army Air and Missile Defense Battalions. Funding in this program element provides for the overarching Army Integrated Air and
Missile Defense (AIAMD) Architecture and Army IAMD Battle Command System (IBCS) components necessary to produce an AIAMD capability. The AIAMD Program
represents a shift from a traditional system-centric weapon systems acquisition to a component-based acquisition. This component-based acquisition will provide
the most efficient way to acquire and integrate the components of the incremental AIAMD architecture. Unlike traditional acquisition programs that focus primarily
on the development of a single system or platform, the AIAMD Program is structured to enable the development of an overarching system-of-systems capability
with participating Air and Missile Defense (AMD) components functioning interdependently to provide total operational capabilities not achievable by the individual
element systems. The AIAMD Program achieves this objective by establishing the incremental AIAMD architecture and developing the following products:  the IBCS,
the Integrated Fire Control Network (IFCN), and the Plug & Fight (P&F) Interface kits. The IBCS provides common Army IAMD Battle Command System (IBCS)
Engagement Operations Center (EOC) that replaces seven current weapon system unique Battle Management Command, Control, Communications, Computers
and Intelligence (BMC4I) components in an AMD Battalion.  The IFCN provides fire control connectivity and enabling distributed operations. A P&F Interface kit
enables the multiple sensor and weapon components for netted operations. AIAMD has been designated as the Army's Pathfinder for the development of a Joint Track
Management Capability.

The Office of the Secretary of Defense (OSD) Acquisition Decision Memorandum (ADM) directed restructuring the AIAMD program to include AIAMD capability in the
following systems: Terminal High Altitude Area Defense (THAAD), Air and Missile Defense Brigades (ADA Bde), Air and Missile Defense Commands (AAMDC), Indirect
Fire Protection Capability (IFPC) within IFPC/Avenger Composite Battalions and Air Defense and Airspace Management (ADAM) cells. The restructured program will
include two Product Improvements. Product Improvement 1 will include placing Phased Array Tracking to Intercept of Target (PATRIOT) components directly on the
Integrated Fire Control Network (IFCN) and employing a common set of C2 tools across Air Defense Artillery (ADA) formations with a First Unit Equipped (FUE) in
FY 2019. Product Improvement 2 will integrate THAAD on the IFCN. An IBCS Critical Design Review (CDR) is planned for second quarter FY 2012, along with the
contributing programs CDRs. AIAMD CDR is scheduled for third quarter FY 2012. The IBCS prototype is scheduled for delivery to the Government System Integration
Laboratory (GSIL) in February FY 2012. Modeling and Simulation will be conducted throughout the program. The AIAMD original Acquisition Program Baseline (APB)
was approved on 28 June 2010 and is being revised per ADM. Beginning with FY11, this funding was transferred from the Army IAMD PE 0603327A, Project Code
S34, to continue funding the Engineering and Manufacturing Development (EMD) phase of the program.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Product Development

Articles:
225.062

0
245.821

0
219.824
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: Funding is provided for the following effort

FY 2011 Accomplishments:
Continuing product development for EOC, the common and unique side of the Plug and Fight kits, and the Integrated Fire Control
Network.  Provides for an IBCS CDR, contributing programs CDRs, and the AIAMD CDR.
FY 2012 Plans:
Continuing product development for EOC, the common and unique side of the Plug and Fight kits, and the Integrated Fire
Control Network.  Provides for a Post CDR Assessment and Defense Acquisition Board In Process Review (DAB IPR), and
documentation revisions in support of ADM.
FY 2013 Plans:
Continuing product development in support of Prototype Deliveries of EOCs and Plug and Fight kits. Completion of Software Build
version 2.0. Risk Reduction test.
Title: Government Program Management

Articles:
Description: Funding is provided for the following effort

FY 2011 Accomplishments:
Government Program Management in support of developing the Plug and Fight kits, Integrated Fire Control Network, IBCS CDR,
contributing programs CDRs, and the AIAMD CDR. Other contracts and OGAs support of EMD phase activities.
FY 2012 Plans:
Government Program Management in support of developing the Plug and Fight kits, Integrated Fire Control Network, Post CDR
Assessment and the DAB IPR. Other contracts and OGAs support of EMD phase activities.
FY 2013 Plans:
Government Program Management in support of developing the Plug and Fight kits, Integrated Fire Control Network, and
Modeling and Simulation. Other contracts and OGAs support of EMD phase activities.

4.632
0

5.129
0

5.642

Title: Test and Evaluation
Articles:

Description: Funding is provided for the following effort

FY 2011 Accomplishments:

16.997
0

19.230
0

36.745
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Provides for Modeling & Simulation, Joint Interoperability Test Support, Army Evaluation Center/Developmental Test Command/
Operational Test Command support and White Sands Missile Range Test Support
FY 2012 Plans:
Provides for Modeling & Simulation, Joint Interoperability Test Support, Army Evaluation Center/Developmental Test Command/
Operational Test Command support and White Sands Missile Range Test Support
FY 2013 Plans:
Provides for Modeling & Simulation, Joint Interoperability Test Support, Army Evaluation Center/Developmental Test Command/
Operational Test Command support and White Sands Missile Range Test Support

Accomplishments/Planned Programs Subtotals 246.691 270.180 262.211

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PE 0604869A, Project M06: PE
0604869A, Project M06, PATRIOT/
MEADS Combined Aggregate
Program (CAP)

450.584 389.630 400.861 400.861 Continuing Continuing

• PE 0605456A, Project PA3: PE
0605456A, Project PA3, PAC- 3/
MSE Missile

121.475 88.909 69.029 69.029 130.348 63.975 65.771 Continuing Continuing

• SSN C53101: SSN C53101, MSE
Missile

74.953 12.850 12.850 505.084 596.387 566.757 Continuing Continuing

• PE 0102419A, Proj E55: PE
0102419A, Proj E55, JLENS

399.477 327.338 190.422 190.422 32.480 24.130 24.612 Continuing Continuing

• PE 0605455A, Project S35:
PE 0605450A, Project S35,
SLAMRAAM

18.358 1.529 Continuing Continuing

• BZ5075: BZ5075, Army IAMD
Battle Command System (IBCS)

103.453 281.828 426.582 Continuing Continuing

• PE 0604820A, Proj E10: PE
0604820A, Proj E10, SENTINEL

2.885 3.486 3.486 1.948 2.972 3.022 Continuing Continuing
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PE 0604741A, Proj 126, 146,
149: PE 0604741A, Proj 126, 146,
149, Counter-Rockets, Artillery and
Mortar (CRAM)

139.662 82.932 73.333 73.333 18.058 18.676 20.049 Continuing Continuing

D. Acquisition Strategy
The Army Integrated Air and Missile Defense (AIAMD) Program will employ an evolutionary acquisition strategy consisting of multiple capability increments with an
Increment 2 capability in FY 2016. The AIAMD Program carried two competitive prototyping developmental contractors through an initial Preliminary Design Review
(PDR) with a down select after Milestone B (MS B) in December 2009 to conduct the EMD phase.

Each AIAMD capability increment follows the AIAMD Capability Development Document (CDD), JROC approved on 17 May 2010 via JROCM 073-10, and is defined
as:
-  Increment 1 is a User-executed capability increment focused on realignment of current force systems into an AMD Battalion (BN) organizational construct. (not part of
the materiel development program)
-  Increment 2 provides the first increment of an integrated materiel solution, and is the initial acquisition program to develop the threshold AIAMD capability

The AIAMD incremental development approach provides the opportunity for technology insertions into the program throughout each increment as high-payoff
technologies mature and are ready for integration.  This enables an orderly and cost-effective migration from the current system-centric architecture to the AIAMD
architecture.

Key principles of the AIAMD acquisition approach are the following:
-  Migrate from system-based acquisition to component-based acquisition
-  Use system-of-systems acquisition approach with collaboration among AIAMD, PEO MS, PEO C3T, and Brigade Combat Team (BCT) Modernization Component
Project Offices, Missile Defense Agency (MDA), and other Service Project Offices to network enable weapons and sensor components
-  Develop and procure common Army IAMD Battle Command System (IBCS) Engagement Operations Center (EOC) that replaces seven weapon system unique Battle
Management Command, Control, Communications, Computers and Intelligence (BMC4I) components
-  Establish product lines used to evaluate and select, modify and integrate modular open systems Hardware (HW) and Software (SW) common configuration items
-  Conduct architecture-based System Engineering, Integration and Test (SEI&T) activities for an incremental fielded configuration of the AIAMD Integrated Fire Control
(IFC) Network-compatible IBCS EOC, weapons and sensor system components

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.



UNCLASSIFIED

PE 0605457A: Army Integrated Air and Missile Defense (AIAMD) UNCLASSIFIED
Army Page 9 of 12 R-1 Line #129

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605457A: Army Integrated Air and Missile
Defense (AIAMD)

PROJECT
S40: ARMY INTEGRATED AIR AND MISSILE
DEFENSE (AIAMD)

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Program
Management TBD Various:Huntsville, AL 4.632 5.129 5.642 -   5.642 Continuing Continuing Continuing

Subtotal 4.632 5.129 5.642 -   5.642

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Air Space and Missile Defense
(ASMD) System of Systems
(SOS) Hardware-in-the- Loop
Testbed

C/CPFF
Various:Huntsville,
AL and multiple other
locations

17.697 -   -   -   -   0.000 17.697 0.000

AIAMD System Engineering &
Integration C/CPFF Contractor:Huntsville,

AL 17.015 18.812 16.155 -   16.155 Continuing Continuing Continuing

IAMD Engineering
Manufacturing and
Development

C/CPIF
Contractor:Huntsville,
AL and Various other
locations

181.516 211.974 187.212 -   187.212 Continuing Continuing Continuing

Government Furnished
Equipment TBD Various:Multiple 5.705 8.275 7.740 -   7.740 Continuing Continuing Continuing

Government Systems
Engineering and Logistics TBD Various:Huntsville, AL 3.129 6.760 8.717 -   8.717 Continuing Continuing Continuing

Subtotal 225.062 245.821 219.824 -   219.824

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Army Evaluation Center/
Developmental Test
Command/Operational Test
Command

TBD Various:Multiple
Locations 0.811 0.894 0.956 -   0.956 Continuing Continuing Continuing
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Modeling & Sim/Joint
Interoperability Test Spt MIPR SED:Huntsville, AL 16.061 15.818 31.886 -   31.886 Continuing Continuing Continuing

White Sands Missile Range
(WSMR) TBD WSMR:White Sands,

NM 0.125 2.518 3.903 -   3.903 Continuing Continuing Continuing

Subtotal 16.997 19.230 36.745 -   36.745

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 246.691 270.180 262.211 -   262.211

Remarks
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FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Overarching Integrated Product Team (OIPT)
Critical Design Review (CDR) (IBCS Incr 2)
Critical Design Review (CDR) (IAMD Incr 2)
Post Critical Design Review (CDR)
Assessment
Defense Acquisition Board In Process Review
(DAB IPR)
Modeling and Simulation
Planned Product Improvement 1
Force Development Experimentation/Limited
User Test (FDE/LUT)
Product Readiness Review (PRR)
Milestone C (MS C)
Force Development Test/Initial Op T&E/HWIL
(FDT/IOT&E/HWIL)
Initial Operational Capability (IOC)
Full Rate Production (FRP) Review
Planned Product Improvement 2
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Schedule Details

Start End
Events Quarter Year Quarter Year

Overarching Integrated Product Team (OIPT) 3 2011 3 2011
Critical Design Review (CDR) (IBCS Incr 2) 2 2012 2 2012
Critical Design Review (CDR) (IAMD Incr 2) 3 2012 3 2012
Post Critical Design Review (CDR) Assessment 4 2012 4 2012
Defense Acquisition Board In Process Review (DAB IPR) 4 2012 4 2012
Modeling and Simulation 1 2013 4 2017
Planned Product Improvement 1 1 2014 4 2017
Force Development Experimentation/Limited User Test (FDE/LUT) 4 2014 2 2015
Product Readiness Review (PRR) 1 2015 1 2015
Milestone C (MS C) 3 2015 3 2015
Force Development Test/Initial Op T&E/HWIL (FDT/IOT&E/HWIL) 1 2016 4 2016
Initial Operational Capability (IOC) 4 2016 4 2016
Full Rate Production (FRP) Review 4 2017 4 2017
Planned Product Improvement 2 4 2017 4 2017
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             This system is an integral part of the overall Air and Missile Defense (AMD) architecture and will provide for an incrementally fielded Integrated Air and Missile Defense Fire Control System/capability for the Army Air and Missile Defense Battalions. Funding in this program element provides for the overarching Army Integrated Air and Missile Defense (AIAMD) Architecture and Army IAMD Battle Command System (IBCS) components necessary to produce an AIAMD capability. The AIAMD Program represents a shift from a traditional system-centric weapon systems acquisition to a component-based acquisition. This component-based acquisition will provide the most efficient way to acquire and integrate the components of the incremental AIAMD architecture. Unlike traditional acquisition programs that focus primarily on the development of a single system or platform, the AIAMD Program is structured to enable the development of an overarching system-of-systems capability with participating Air and Missile Defense (AMD) components functioning interdependently to provide total operational capabilities not achievable by the individual element systems. The AIAMD Program achieves this objective by establishing the incremental AIAMD architecture and developing the following products:  the IBCS, the Integrated Fire Control Network (IFCN), and the Plug & Fight (P&F) Interface kits. The IBCS provides common Army IAMD Battle Command System (IBCS) Engagement Operations Center (EOC) that replaces seven current weapon system unique Battle Management Command, Control, Communications, Computers and Intelligence (BMC4I) components in an AMD Battalion.  The IFCN provides fire control connectivity and enabling distributed operations. A P&F Interface kit enables the multiple sensor and weapon components for netted operations. AIAMD has been designated as the Army's Pathfinder for the development of a Joint Track Management Capability. 

The Office of the Secretary of Defense (OSD) Acquisition Decision Memorandum (ADM) directed restructuring the AIAMD program to include AIAMD capability in the following systems: Terminal High Altitude Area Defense (THAAD), Air and Missile Defense Brigades (ADA Bde), Air and Missile Defense Commands (AAMDC), Indirect Fire Protection Capability (IFPC) within IFPC/Avenger Composite Battalions and Air Defense and Airspace Management (ADAM) cells. The restructured program will include two Product Improvements. Product Improvement 1 will include placing Phased Array Tracking to Intercept of Target (PATRIOT) components directly on the Integrated Fire Control Network (IFCN) and employing a common set of C2 tools across Air Defense Artillery (ADA) formations with a First Unit Equipped (FUE) in FY 2019. Product Improvement 2 will integrate THAAD on the IFCN. An IBCS Critical Design Review (CDR) is planned for second quarter FY 2012, along with the contributing programs CDRs. AIAMD CDR is scheduled for third quarter FY 2012. The IBCS prototype is scheduled for delivery to the Government System Integration Laboratory (GSIL) in February FY 2012. Modeling and Simulation will be conducted throughout the program. The AIAMD original Acquisition Program Baseline (APB) was approved on 28 June 2010 and is being revised per ADM.
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                     250.895
                     0.000
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                             Other Adjustments 1
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                     Advanced Electronic Protection Enhancements AEPE
                     
                         0.000
                         0.000
                         15.163
                         15.163
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                    
                     
                         The advanced electronic protection (EP) enhancement program funds efforts to assess and initiate development of fixes to the Army's air and missile defense systems vulnerability to digital radio frequency memory (DRFM) deceptive electronic attack (EA).  The assessment effort includes both radars and RF data links and will incorporate the latest threat information, comparable work being executed by the other services and conceptual EP solutions.  The conceptual solutions will be a combination of direct individual sensor mitigation techniques and multiple sensor network approaches. The tasks are:  (1) Conduct individual radar and RF guided missile digital simulations capable of assessing system performance when exposed to current and future deceptive EA techniques. (2) Purchase and modify commercial and military off-the-shelf DRFM injection units to insert actual high fidelity EA signals into the radar's and guided missile's receivers. (3) In conjunction with the Joint Electronic Protection for Air Combat (JEPAC) unit and the Army Research Laboratory's Survivability Assessment Directorate conduct and evaluate field tests of deceptive EA against Army air and missile defense systems.  Use results to formulate near term tactics, technique and procedures for immediate fielding and to identify the highest priority areas to concentrate future development efforts. (4) Develop and implement models of Army air and missile defense systems and electronic attack effects to be used to the Extended Air Defense Simulation (EADSIM) for initial assessment of deceptive EA effects on the overall defense capability and potential network-based solutions. (5) Based on the results obtained from the simulations and field tests initiate the development of countermeasure EP techniques for air and missile defense radars and guided missile seekers.
                         
                             
                                 Advanced Electronic Protection Enhancements
                                 Funding is provided for the following effort
                                 
                                     
                                         15.163
                                    
                                     
                                         15.163
                                         Conducting Threat Assessments and Modeling and Simulation to formulate near term tactics, technique and procedures for immediate fielding and to identify the highest priority areas to concentrate future development efforts.
                                    
                                
                            
                        
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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                         246.691
                         270.180
                         262.211
                         262.211
                         0.000
                         349.231
                         394.260
                         210.580
                         135.072
                    
                     
                         This system is an integral part of the overall Air and Missile Defense (AMD) architecture and will provide for an incrementally fielded Integrated Air and Missile Defense Fire Control System/capability for the Army Air and Missile Defense Battalions. Funding in this program element provides for the overarching Army Integrated Air and Missile Defense (AIAMD) Architecture and Army IAMD Battle Command System (IBCS) components necessary to produce an AIAMD capability. The AIAMD Program represents a shift from a traditional system-centric weapon systems acquisition to a component-based acquisition. This component-based acquisition will provide the most efficient way to acquire and integrate the components of the incremental AIAMD architecture. Unlike traditional acquisition programs that focus primarily on the development of a single system or platform, the AIAMD Program is structured to enable the development of an overarching system-of-systems capability with participating Air and Missile Defense (AMD) components functioning interdependently to provide total operational capabilities not achievable by the individual element systems. The AIAMD Program achieves this objective by establishing the incremental AIAMD architecture and developing the following products:  the IBCS, the Integrated Fire Control Network (IFCN), and the Plug & Fight (P&F) Interface kits. The IBCS provides common Army IAMD Battle Command System (IBCS) Engagement Operations Center (EOC) that replaces seven current weapon system unique Battle Management Command, Control, Communications, Computers and Intelligence (BMC4I) components in an AMD Battalion.  The IFCN provides fire control connectivity and enabling distributed operations. A P&F Interface kit enables the multiple sensor and weapon components for netted operations. AIAMD has been designated as the Army's Pathfinder for the development of a Joint Track Management Capability. 

The Office of the Secretary of Defense (OSD) Acquisition Decision Memorandum (ADM) directed restructuring the AIAMD program to include AIAMD capability in the following systems: Terminal High Altitude Area Defense (THAAD), Air and Missile Defense Brigades (ADA Bde), Air and Missile Defense Commands (AAMDC), Indirect Fire Protection Capability (IFPC) within IFPC/Avenger Composite Battalions and Air Defense and Airspace Management (ADAM) cells. The restructured program will include two Product Improvements. Product Improvement 1 will include placing Phased Array Tracking to Intercept of Target (PATRIOT) components directly on the Integrated Fire Control Network (IFCN) and employing a common set of C2 tools across Air Defense Artillery (ADA) formations with a First Unit Equipped (FUE) in FY 2019. Product Improvement 2 will integrate THAAD on the IFCN. An IBCS Critical Design Review (CDR) is planned for second quarter FY 2012, along with the contributing programs CDRs. AIAMD CDR is scheduled for third quarter FY 2012. The IBCS prototype is scheduled for delivery to the Government System Integration Laboratory (GSIL) in February FY 2012. Modeling and Simulation will be conducted throughout the program. The AIAMD original Acquisition Program Baseline (APB) was approved on 28 June 2010 and is being revised per ADM. Beginning with FY11, this funding was transferred from the Army IAMD PE 0603327A, Project Code S34, to continue funding the Engineering and Manufacturing Development (EMD) phase of the program.
                         
                             
                                 Product Development
                                 Funding is provided for the following effort
                                 
                                     
                                         225.062
                                         0
                                         Continuing product development for EOC, the common and unique side of the Plug and Fight kits, and the Integrated Fire Control Network.  Provides for an IBCS CDR, contributing programs CDRs, and the AIAMD CDR.
                                    
                                
                                 
                                     
                                         245.821
                                         0
                                         Continuing product development for EOC, the common and unique side of the Plug and Fight kits, and the Integrated Fire Control Network.  Provides for a Post CDR Assessment and Defense Acquisition Board In Process Review (DAB IPR), and documentation revisions in support of ADM.
                                    
                                     
                                         219.824
                                    
                                     
                                         219.824
                                         Continuing product development in support of Prototype Deliveries of EOCs and Plug and Fight kits. Completion of Software Build version 2.0. Risk Reduction test.
                                    
                                
                            
                             
                                 Government Program Management
                                 Funding is provided for the following effort
                                 
                                     
                                         4.632
                                         0
                                         Government Program Management in support of developing the Plug and Fight kits, Integrated Fire Control Network, IBCS CDR, contributing programs CDRs, and the AIAMD CDR. Other contracts and OGAs support of EMD phase activities.
                                    
                                
                                 
                                     
                                         5.129
                                         0
                                         Government Program Management in support of developing the Plug and Fight kits, Integrated Fire Control Network, Post CDR Assessment and the DAB IPR. Other contracts and OGAs support of EMD phase activities.
                                    
                                     
                                         5.642
                                    
                                     
                                         5.642
                                         Government Program Management in support of developing the Plug and Fight kits, Integrated Fire Control Network, and Modeling and Simulation. Other contracts and OGAs support of EMD phase activities.
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Funding is provided for the following effort
                                 
                                     
                                         16.997
                                         0
                                         Provides for Modeling & Simulation, Joint Interoperability Test Support, Army Evaluation Center/Developmental Test Command/Operational Test Command support and White Sands Missile Range Test Support
                                    
                                
                                 
                                     
                                         19.230
                                         0
                                         Provides for Modeling & Simulation, Joint Interoperability Test Support, Army Evaluation Center/Developmental Test Command/Operational Test Command support and White Sands Missile Range Test Support
                                    
                                     
                                         36.745
                                    
                                     
                                         36.745
                                         Provides for Modeling & Simulation, Joint Interoperability Test Support, Army Evaluation Center/Developmental Test Command/Operational Test Command support and White Sands Missile Range Test Support
                                    
                                
                            
                        
                         
                             
                                 PE 0604869A,  Project M06
                                 PE 0604869A, Project M06, PATRIOT/MEADS Combined Aggregate Program (CAP)
                                 
                                     450.584
                                     389.630
                                     400.861
                                     400.861
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0605456A, Project PA3
                                 PE 0605456A, Project PA3, PAC- 3/MSE Missile
                                 
                                     121.475
                                     88.909
                                     69.029
                                     69.029
                                     130.348
                                     63.975
                                     65.771
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SSN C53101
                                 SSN C53101, MSE Missile
                                 
                                     74.953
                                     12.850
                                     12.850
                                     505.084
                                     596.387
                                     566.757
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0102419A, Proj E55
                                 PE 0102419A, Proj E55, JLENS
                                 
                                     399.477
                                     327.338
                                     190.422
                                     190.422
                                     32.480
                                     24.130
                                     24.612
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0605455A, Project S35
                                 PE 0605450A, Project S35, SLAMRAAM
                                 
                                     18.358
                                     1.529
                                     Continuing
                                     Continuing
                                
                            
                             
                                 BZ5075
                                 BZ5075, Army IAMD Battle Command System (IBCS)
                                 
                                     103.453
                                     281.828
                                     426.582
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0604820A, Proj E10
                                 PE 0604820A, Proj E10, SENTINEL
                                 
                                     2.885
                                     3.486
                                     3.486
                                     1.948
                                     2.972
                                     3.022
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0604741A, Proj 126, 146, 149
                                 PE 0604741A, Proj 126, 146, 149, Counter-Rockets, Artillery and Mortar (CRAM)
                                 
                                     139.662
                                     82.932
                                     73.333
                                     73.333
                                     18.058
                                     18.676
                                     20.049
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Army Integrated Air and Missile Defense (AIAMD) Program will employ an evolutionary acquisition strategy consisting of multiple capability increments with an Increment 2 capability in FY 2016. The AIAMD Program carried two competitive prototyping developmental contractors through an initial Preliminary Design Review (PDR) with a down select after Milestone B (MS B) in December 2009 to conduct the EMD phase.

Each AIAMD capability increment follows the AIAMD Capability Development Document (CDD), JROC approved on 17 May 2010 via JROCM 073-10, and is defined as:
-  Increment 1 is a User-executed capability increment focused on realignment of current force systems into an AMD Battalion (BN) organizational construct. (not part of the materiel development program) 
-  Increment 2 provides the first increment of an integrated materiel solution, and is the initial acquisition program to develop the threshold AIAMD capability

The AIAMD incremental development approach provides the opportunity for technology insertions into the program throughout each increment as high-payoff technologies mature and are ready for integration.  This enables an orderly and cost-effective migration from the current system-centric architecture to the AIAMD architecture.  

Key principles of the AIAMD acquisition approach are the following:
-  Migrate from system-based acquisition to component-based acquisition
-  Use system-of-systems acquisition approach with collaboration among AIAMD, PEO MS, PEO C3T, and Brigade Combat Team (BCT) Modernization Component Project Offices, Missile Defense Agency (MDA), and other Service Project Offices to network enable weapons and sensor components
-  Develop and procure common Army IAMD Battle Command System (IBCS) Engagement Operations Center (EOC) that replaces seven weapon system unique Battle Management Command, Control, Communications, Computers and Intelligence (BMC4I) components
-  Establish product lines used to evaluate and select, modify and integrate modular open systems Hardware (HW) and Software (SW) common configuration items
-  Conduct architecture-based System Engineering, Integration and Test (SEI&T) activities for an incremental fielded configuration of the AIAMD Integrated Fire Control (IFC) Network-compatible IBCS EOC, weapons and sensor system components
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Government Program Management
                                         TBD
                                         Various
                                         Huntsville, AL
                                         
                                             4.632
                                             
                                                 5.129
                                            
                                             
                                                 5.642
                                            
                                             
                                                 5.642
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Air Space and Missile Defense (ASMD) System of Systems (SOS) Hardware-in-the- Loop Testbed
                                         C
                                         CPFF
                                         Various
                                         Huntsville, AL and multiple other locations
                                         
                                             17.697
                                             0
                                             17.697
                                             0
                                        
                                    
                                     
                                         AIAMD System Engineering & Integration
                                         C
                                         CPFF
                                         Contractor
                                         Huntsville, AL
                                         
                                             17.015
                                             
                                                 18.812
                                            
                                             
                                                 16.155
                                            
                                             
                                                 16.155
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         IAMD Engineering Manufacturing and Development
                                         C
                                         CPIF
                                         Contractor
                                         Huntsville, AL and Various other locations
                                         
                                             181.516
                                             
                                                 211.974
                                            
                                             
                                                 187.212
                                            
                                             
                                                 187.212
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Furnished Equipment
                                         TBD
                                         Various
                                         Multiple
                                         
                                             5.705
                                             
                                                 8.275
                                            
                                             
                                                 7.740
                                            
                                             
                                                 7.740
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Systems Engineering and Logistics
                                         TBD
                                         Various
                                         Huntsville, AL
                                         
                                             3.129
                                             
                                                 6.760
                                            
                                             
                                                 8.717
                                            
                                             
                                                 8.717
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Army Evaluation Center/Developmental Test Command/Operational Test Command
                                         TBD
                                         Various
                                         Multiple Locations
                                         
                                             0.811
                                             
                                                 0.894
                                            
                                             
                                                 0.956
                                            
                                             
                                                 0.956
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Modeling & Sim/Joint Interoperability Test Spt
                                         MIPR
                                         SED
                                         Huntsville, AL
                                         
                                             16.061
                                             
                                                 15.818
                                            
                                             
                                                 31.886
                                            
                                             
                                                 31.886
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         White Sands Missile Range (WSMR)
                                         TBD
                                         WSMR
                                         White Sands, NM
                                         
                                             0.125
                                             
                                                 2.518
                                            
                                             
                                                 3.903
                                            
                                             
                                                 3.903
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Overarching Integrated Product Team (OIPT)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Critical Design Review (CDR) (IBCS Incr 2)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Critical Design Review (CDR) (IAMD Incr 2)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Post Critical Design Review (CDR) Assessment
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Defense Acquisition Board In Process Review (DAB IPR)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Modeling and Simulation
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Planned Product Improvement 1
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Force Development Experimentation/Limited User Test (FDE/LUT)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Product Readiness Review (PRR)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Milestone C (MS C)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Force Development Test/Initial Op T&E/HWIL (FDT/IOT&E/HWIL)
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Initial Operational Capability (IOC)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Full Rate Production (FRP) Review
                                 
                                     
                                         4
                                         2017
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Planned Product Improvement 2
                                 
                                     
                                         4
                                         2017
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                        
                    
                
            
        
    





